
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 08/30/2014

to 05/14/2015

Rpt-ID: RCPESPRJ

Contract ID: B14512-13-000-1

Estimate Summary By Project

Estimate Number: 0005

05/19/2015

Contract Location: Time Allowed:

SR 53 AT CASH RD/FOLSOM RD

 

Contractor:

BARTOW PAVING COMPANY, INC. Date Let:

P. O. BOX 2045 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CARTERSVILLE GA 30120-1685 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

NO SURETY REQUIRED

07/19/2013

08/02/2013

08/22/2013

08/26/2013

05/16/2014

00/00/0000

00/00/0000

493 Days

12/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 127.18

627 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$946,045.32

$765,799.79

$681,051.50

30.15%

Counties:

Gordon

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0005316      $946,045.32 $765,799.79 $681,051.50 28.01% $73,999.23

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 08/30/2014

to 05/14/2015

Rpt-ID: RCPESPRJ

Contract ID: B14512-13-000-1

Estimate Summary By Project

Estimate Number: 0005

05/19/2015

Project Number: 0005316      SR 53 - INTERSECTION IMPROVEMENTS

 

STP00-0005-00(316)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $228,182.26 $152,795.68 $75,386.58

Non-Participating $57,045.56 $38,198.91 $18,846.65

Total Earnings $285,227.82 $190,994.59 $94,233.23

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $285,227.82 $190,994.59 $94,233.23

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($20,234.00)

Total: $264,993.82 $190,994.59

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $73,999.23

($20,234.00)$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 08/30/2014

to 05/14/2015

Rpt-ID: RCPESPRJ

Contract ID: B14512-13-000-1

Estimate Summary By Project

Estimate Number: 0005

05/19/2015

Project Number 0005316      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0005 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  45.000 48.000

 31.780 .000

 

 

48.000 $.00 $1,525.44

Category Amount: $0.00 $1,525.44

Category Number: 0030 EROSION CONTROL

0070 716-2000     EROSION CONTROL MATS, SLOPES SY  4,700.000 .000

 1.170 1,711.389

 

 

1,711.389 $2,002.33 $2,002.33

0075 700-6910     PERMANENT GRASSING AC  3.500 .000

 767.000 .354

 

 

.354 $271.52 $271.52

Category Amount: $2,273.85 $2,273.85

Category Number: 0050 TEMPORARY EROSION CONTROL

0095 163-0300     CONSTRUCTION EXIT EA  2.000 1.750

 1100.000 1.500

 

 

3.250 $1,650.00 $3,575.00

0100 171-0030     TEMPORARY SILT FENCE, TYPE C LF  2,050.000 1,444.125

 2.440 91.125

 

 

1,535.250 $222.35 $3,746.01

0115 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  1,025.000 .000

 0.270 14.000

 

 

14.000 $3.78 $3.78

0120 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 .000

 118.000 2.000

 

 

2.000 $236.00 $236.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 08/30/2014

to 05/14/2015

Rpt-ID: RCPESPRJ

Contract ID: B14512-13-000-1

Estimate Summary By Project

Estimate Number: 0005

05/19/2015

Project Number 0005316      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 TEMPORARY EROSION CONTROL

0125 167-1500     WATER QUALITY INSPECTIONS MO  15.000 4.000

 531.000 6.000

 

 

10.000 $3,186.00 $5,310.00

Category Amount: $5,298.13 $12,870.79

Category Number: 0010 ROADWAY

0150 150-1000     TRAFFIC CONTROL - LS  1.000 .473

 35000.000 .005

STP00-0005-00(316)

 

.478 $175.00 $16,730.00

0200 621-4060     CONCRETE SIDE BARRIER, TYPE 6 LF  175.000 .000

 421.000 123.000

 

 

123.000 $51,783.00 $51,783.00

Category Amount: $51,958.00 $68,513.00

Category Number: 0050 TEMPORARY EROSION CONTROL

0215 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  3.000 .000

 371.000 .750

 

 

.750 $278.25 $278.25

Category Amount: $278.25 $278.25

Category Number: 0010 ROADWAY

171 402-3143     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 334.920

TL 76.640 .000

Asphaltic Concrete for Temporary Detours - 25mm

                                                            

334.920 $.00 $25,668.27

281 402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 284.045

TL 79.750 .000

Asphaltic Concrete for Temporary Detours - 19mm

                                                            

284.045 $.00 $22,652.59



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 08/30/2014

to 05/14/2015

Rpt-ID: RCPESPRJ

Contract ID: B14512-13-000-1

Estimate Summary By Project

Estimate Number: 0005

05/19/2015

Project Number 0005316      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9105 621-4062     CONCRETE SIDE BARRIER, TYPE 6B LF  .000 .000

 765.000 45.000

modify contract to add conc side barr tp 6B

                                                            

45.000 $34,425.00 $34,425.00

Category Amount: $34,425.00 $82,745.86

Project Total Amount: $94,233.23 $285,227.82


